
PRINCETON GEOSCIENCE, INC. 
15 Vandeventer Ave. • Princeton, NJ 08541 

tel: 609.279 0008 • fax: 609.252.9238 
www.princetongeoscience.com 

February 27,2015 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region n 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfimd Site 
Monthly Progress Report #112 (January 8,2015 to February 7,2015) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #112 
detailing activity from January 8,2015 to February 7,2015. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a two month forecast of 
activities to be completed is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732-914-2516), if there are any questions or 

James L. Peterson, P.G. 
Principal 

Cc: 
L. Vogel/NJDEP 
Casaletto/Madsion 
File & internal distribution 

Dear Sir: 

concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC, 

510213 



CPS/Madison SUPERFUND SITE 
Progress Report #112 

January 8,2015 to February 7,2015 

This progress report is being submitted to the Environmental Protection Agency as a requirement of 
the Administrative Order on Consent with the effective date of October 6,2005. 

Previous Month (January 8,2015 to February 7,2015) Activity 
1. AOC Requirements and Submittals associated with this report 

• No new data packages associated with this reporting period 
• 

2. Ongoing Investigations/Activities 
• IRM upgrades: 

o All permits and equivalents secured. Wells installed. Treatment plant works upgrades 
progressing. 

• Remedial Investigation Report 
o Revise RIR to address EPA/DEP comments and include SLERA and HHRA 

• Feasibility Study 
o Respond to comments on Candidate Technologies Memorandum. Identify focused 

technologies to field test as part of the FS. 
• SLERA 

o Review and respond to USEPA comments received 01/29/2015 
• BHHRA 

o Review and respond to USEPA comments received 01/21/2015. 

3. Source Area IRM (January 3 M S )  
Well Month 

Total(gal) 
Rate 
(ave. gpm) 

Discharge 
MUA(gaI) 

On-Site 
Recharge(gal) 

CPS3A 478,330 11 
WE2RB 471,911 11 
Totals 950,240 21 512,711 437,529 

4. Planned February and March 2015 Activity 
• IRM upgrades: 

o Complete upgrades and place online. 
• Remedial Investigation Report 

o Revise RIR to address EPA/DEP comments and include approved SLERA and HHRA 
• Feasibility Study 

o Respond to comments on Candidate Technologies Memorandum. Identify focused 
technologies to field test as part of die FS. 

• SLERA 
o Review and respond to USEPA comments received 01/29/2015 

• BHHRA 
o Review and respond to USEPA comments received 01/21/2015 

cc: EPA 3 copies 
Lynn Vogel/NJDEP 
Casaletto/for Madsion 
BASF files & distribution 


